

CHANGE ORDER

OWNER
 CONSTRUCTION MANAGER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT:	Project 1234-56789 Test Project 7200 Lakeview Road Sometown, PA 55555	CHANGE ORDER #:	1
		CHANGE ORDER DATE:	02/02/2004
		PROJECT #s:	123-456789
TO:	ABC Contractors Inc. 900 Skyview Terrace Sometown, PA 99999	DATE OF CONTRACT:	01/30/2004
		FOR:	Repairing the snow damage to the roofs

The Contract is changed as follows:
 Additional labor for tear-down of exterior wall.

The original contract amount was	\$42,232.50
Net change by previously authorized change orders	\$0.00
The contract amount prior to this change order was	\$42,232.50
The contract amount will be increased by this change order in the amount of	\$1,500.00
The new contract amount including the change order will be	\$43,732.50
The contract time will be increased by two	2 days.
The new date of completion as of the date of this change order therefore is	May 19, 2004

Not valid until signed by all parties below.

Sample Construction Manager CONSTRUCTION MANAGER	Sample Architect ARCHITECT
54-B Bayberry Road Sometown, PA 55555 ADDRESS	90 Orchard Road Sometown, PA 55555 ADDRESS
02/02/2004	02/02/2004
BY Kelly Brown DATE	BY Jane Doe DATE
ABC Contractors Inc. CONTRACTOR	Test Company OWNER
900 Skyview Terrace Sometown, PA 99999 ADDRESS	5400 Lyle Drive Sometown, PA ADDRESS
02/02/2004	02/02/2004
BY Cory Smith/Owner DATE	BY Tom Jones DATE