
Project Billing Units Worksheet

Project ID: Sample Project 1

Description: Sample Project 1

For/Owner: ABC Company

Line # Description
Sched

Qty
Comp

to Date

Comp.
This Pd/
% Comp

Qty
Balance

Pct
Comp

Stored
to Date

Stored
This
PdUnit

Unit
Price

As of: 10/01/2013 Next App Due:

0 Original Contract Items

1 Bond 1 1 0100.00%0Each 1,000

2 Mobilization of Equipment 2 2 0100.00%0Entire 
Job

1,000

3 Excavation 50 50 0100.00%0Cu. Yd. 100

4 Tank Removal 4 4 0100.00%0Total 1,250

5 New Tank 4 4 0100.00%0Each 3,750

6 Installation of New Tank 4 4 0100.00%0Each 3,000

7 Piping and Electrical 80 80 0100.00%0Ft. 50

8 Concrete Pad and Fence 80 80 0100.00%0Ft. 50

9 Testing, Monitoring and 
Reports

1 1 075.00%0Entire 
Job

2,000

10 Closure Reports and Analysis 20 10 1050.00%0Entire 
Job

225

11 Cleanup and Closure 72 38 3452.50%0Hrs 56

12 Security System 1 1 095.00%0Total 6,500

13 Change Orders 0

13A Change Order #1 1 1 075.00%02,000

13B Change Order #2 1 1 075.00%0-1,000

13C Change Order #3 1 0 128.13%04,000

13D Change Order #4 1 0 10.00%05,000

13E Change Order #5 1 1 150.00%06,000
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