
Schedule Task List

Description: Sample Project 1

Project ID: Sample Project 1

Job Number: Job#32464

Project Status: Selected Project

Task Status: All

Proj#12321Contract/PO:

Num Task Title Assigned To Start Finish Status% Cmp

0 Original Contract Items 04/01/12 04/01/13 35% OpenABC Company

1 Bond 05/01/12 05/14/12 100% ClosedABC Company

2 Mobilization of Equipment 06/01/12 06/14/12 60% OpenABC Company

3 Excavation 06/14/12 07/14/12 60% OpenBrown Contruction

4 Tank Removal 07/14/12 07/21/12 20% OpenSample Company

5 New Tank 07/21/12 07/28/12 0% OpenSample Company

6 Installation of New Tank 07/28/12 08/05/12 0% OpenSample Company

7 Piping and Electrical 08/05/12 09/13/12 20% OpenPower Electric

8 Concrete Pad and Fence 08/05/12 09/13/12 20% OpenBrown Contruction

9 Testing, Monitoring and Reports 08/05/12 09/13/12 0% OpenGeneral Contractors, Inc.

10 Closure Reports and Analysis 09/20/12 11/01/12 0% OpenGeneral Contractors, Inc.

11 Cleanup and Closure 09/20/12 11/01/12 0% OpenGeneral Contractors, Inc.

12 Security System 09/13/12 11/01/12 20% OpenPower Electric

13 Change Orders 06/14/12 04/01/13 0% Open

13A Change Order #1 06/14/12 04/01/13 0% Open

13B Change Order #2 06/21/12 04/01/13 0% Open

13C Change Order #3 07/16/12 04/01/13 0% Open

13D Change Order #4 10/22/12 04/01/13 0% Open

13E Change Order #5 02/28/13 04/01/13 0% Open
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