
ScheduleSample ProjectProject ID:

Sample Project #1Description:

2006

Jan FebTask Title % Comp Start FinishNum

Proj#1Contract/PO:

Mobilization of Equipment 100 1/3/2006 1/5/20062

Excavation 100 1/6/2006 1/12/20063

Tank Removal 100 1/13/2006 1/19/20064

Installation of New Tank 100 1/20/2006 1/25/20066

Piping and Electrical 80 1/26/2006 1/31/20067

Concrete Pad and Fence 75 1/28/2006 2/2/20068

Testing, Monitoring and Reports 0 2/3/2006 2/8/20069

Closure Reports and Analysis 0 2/9/2006 2/10/200610

Cleanup and Closure 0 2/11/2006 2/14/200611

Security System 0 2/15/2006 2/16/200612
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