

Scheduled Task List

Project ID: Sample Project

Description: Artroom Addition in High School

To: ABC Company

From: General Contractors, Inc.

As of App Date 2/1/2006

Application #: 1

Line #	Description	Type	Start Date	End Date	Scheduled Value	% Comp
2	Mobilization of Equipment	O	1/3/2006	1/5/2006	\$2,000.00	100%
3	Excavation	O	1/6/2006	1/12/2006	\$5,000.00	100%
4	Tank Removal	O	1/13/2006	1/19/2006	\$5,000.00	100%
6	Installation of New Tank	O	1/20/2006	1/25/2006	\$12,000.00	100%
7	Piping and Electrical	O	1/26/2006	1/31/2006	\$4,000.00	80%
8	Concrete Pad and Fence	O	1/28/2006	2/2/2006	\$4,000.00	75%
9	Testing, Monitoring and Reports	O	2/3/2006	2/8/2006	\$2,000.00	0%
10	Closure Reports and Analysis	O	2/9/2006	2/10/2006	\$4,500.00	0%
11	Cleanup and Closure	O	2/11/2006	2/14/2006	\$4,000.00	0%
12	Security System	O	2/15/2006	2/16/2006	\$6,500.00	0%
Total Scheduled Value					\$49,000.00	