

Schedule Of Values Item Listing

Project ID: Sample Project

Description: Description of Project

For/Owner: ABC School District

Line #	Description	Type	Amount	Break?	Total?	Date	Chg #
1	Bond	O	\$1,000.00			08/07/1998	
2	Mobilization of Equipment	O	\$2,000.00			08/07/1998	
3	Excavation	O	\$5,000.00			08/07/1998	
4	Tank Removal	O	\$5,000.00			08/07/1998	
5	New Tank	O	\$15,000.00			08/07/1998	
6	Installation of New Tank	O	\$12,000.00			08/07/1998	
7	Piping and Electrical	O	\$4,000.00			08/07/1998	
8	Concrete Pad and Fence	O	\$4,000.00			08/07/1998	
9	Testing, Monitoring and Reports	O	\$2,000.00			08/07/1998	
10	Closure Reports and Analysis	O	\$4,500.00			08/07/1998	
11	Cleanup and Closure	O	\$4,000.00			08/07/1998	
12	Security System	O	\$6,500.00			08/07/1998	
13	Change Orders	H		<input type="checkbox"/>	<input type="checkbox"/>	08/07/1998	
13A	Change Order #1	C	\$2,000.00			08/07/1998	
13B	Change Order #2	C	(\$1,000.00)			08/07/1998	
13C	Change Order #3	C	\$4,000.00			06/30/1999	
14	Additional Work	C	\$500.00			03/08/2001	1
Total Scheduled Value:			\$70,500.00				
Total Original Contract Items:			\$65,000.00				
Total Change Order Items:			\$5,500.00				