

Project Status: Selected Project

Schedule Task List

Task Status: All

Project ID: Sample Project 1

Description: Sample Project 1

Job Number: Job#32464

Contract/PO: Proj#12321

<u>Num</u>	<u>Task Title</u>	<u>Assigned To</u>	<u>Dependency</u>	<u>Lead</u>	<u>Start</u>	<u>Dur</u>	<u>Finish</u>	<u>% Cmp</u>	<u>Status</u>
0	Original Contract Items	ABC Company		0	04/01/12	366	04/01/13	35%	Open
1	Bond	ABC Company		0	05/01/12	14	05/14/12	100%	Closed
2	Mobilization of Equipment	ABC Company		0	06/01/12	14	06/14/12	60%	Open
3	Excavation	Brown Contruction		0	06/14/12	31	07/14/12	60%	Open
4	Tank Removal	Sample Company		0	07/14/12	8	07/21/12	20%	Open
5	New Tank	Sample Company		0	07/21/12	8	07/28/12	0%	Open
6	Installation of New Tank	Sample Company		0	07/28/12	9	08/05/12	0%	Open
7	Piping and Electrical	Power Electric		0	08/05/12	40	09/13/12	20%	Open
8	Concrete Pad and Fence	Brown Contruction		0	08/05/12	40	09/13/12	20%	Open
9	Testing, Monitoring and Reports	General Contractors, Inc.		0	08/05/12	40	09/13/12	0%	Open
10	Closure Reports and Analysis	General Contractors, Inc.		0	09/20/12	43	11/01/12	0%	Open
11	Cleanup and Closure	General Contractors, Inc.		0	09/20/12	43	11/01/12	0%	Open
12	Security System	Power Electric		0	09/13/12	50	11/01/12	20%	Open
13	Change Orders			0	06/14/12	292	04/01/13	0%	Open
13A	Change Order #1			0	06/14/12	292	04/01/13	0%	Open
13B	Change Order #2			0	06/21/12	285	04/01/13	0%	Open
13C	Change Order #3			0	07/16/12	260	04/01/13	0%	Open
13D	Change Order #4			0	10/22/12	162	04/01/13	0%	Open
13E	Change Order #5			0	02/28/13	33	04/01/13	0%	Open